PRIMAVERA PROJECT PLANNER 04.11.10.10 Outyear Surface Water Offsite
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WBS CODE DESCRIPTION EARLY EARLY

START FINISH MLVL
04.11.10.10....... COMPLETE SURFACE WATER REMEDIAL ACTION 29SEP17 3
04.11.10.10.01.. .. .. Project Start 010CT09 3
04.11.10.10.01. ... .. PROJECT COMPLETE 29SEP17 3
04.11.10.10.04. . . ... ISSUE DRAFT RI REPORT TO DOE (D0) FOR TECH REVIE 23AUG12 2B
04.11.10.10.04. . . . .. ISSUE RI REPORT D1 TO DOE FOR LEGAL REVIEW 300CT12 2B
04.11.10.10.04. . . . .. ISSUE DRAFT RI REPORT TO EPA/KDEP (D1) 13DEC12 2A
04.11.10.10.04. . . ... RECEIPT OF EPA/KDEP COMMENTS 18MAR13 3
04.11.10.10.04. . . . .. ISSUE RI REPORT (D2) TO DOE 08MAY13 2B
04.11.10.10.04. . . . .. ISSUE FINAL RI REPORT TO EPA/KDEP (D2) 15MAY13 2A
04.11.10.10.04. . . ... EPA/KDEP APPROVE REMEDIAL INVESTIGATION REPORT 13JUN13 3
04.11.10.10.05. . . . .. ISSUE FS REPORT TO DOE (D0) FOR TECH REVIEW 02MAY13 2B
04.11.10.10.05. . . . .. ISSUE FS REPORT (D1) TO DOE FOR LEGAL REVIEW 10JUL13 2B
04.11.10.10.05. . . ... ISSUE FS REPORT TO EPA/KDEP (D1) 15AUG13 2A
04.11.10.10.05. . . . .. RECEIPT OF EPA/KDEP COMMENTS 13NOV13 3
04.11.10.10.05. . . . .. ISSUE FS REPORT (D2) TO DOE 13JAN14 2B
04.11.10.10.05. . . ... ISSUE FS REPORT TO EPA/KY (D2) 21JAN14 2A
04.11.10.10.05. . . . .. EPA/KY APPROVAL OF FS REPORT 24FEB14 3
04.11.10.10.06. . . . .. ISSUE PROPOSED PLAN TO DOE (D0) FOR TECH REVIEW 250CT13 2B
04.11.10.10.06. . . ... ISSUE PROPOSED PLAN (D1) TO DOE FOR LEGAL REVIEW 07JAN14 2B
04.11.10.10.06. . . . .. ISSUE PROPOSED PLAN TO EPA/KY (D1) 19FEB14 2A
04.11.10.10.06. . . . .. RECEIPT OF EPA/KDEP COMMENTS 04APR14 3
04.11.10.10.06. . . ... ISSUE PROPOSED PLAN (D2) TO DOE 29APR14 2B
04.11.10.10.06. . . . .. ISSUE PROPOSED PLAN EPA/KY (D2) 06MAY14 2A
04.11.10.10.06. . . . .. EPA/KY APPROVAL OF PROPOSED PLAN 09JUN14 3
04.11.10.10.06. . . ... ISSUE FINAL PROPOSED PLAN TO PUBLIC 17JUN14 3
04.11.10.10.06. . . . .. CLOSE OF PUBLIC COMMENT PERIOD 05AUG14 3
04.11.10.10.07. . . . .. ISSUE RECORD OF DECISION TO DOE (D0) TECH REVIEW 30APR14 2B
04.11.10.10.07. . . ... ISSUE D1 TO DOE LEGAL/DOE HQ 10JUL14 2B
04.11.10.10.07. . . . .. CLOSE OF PUBLIC COMMENTS ON PROPOSED PLAN 05AUG14 3
04.11.10.10.07. . . . .. ISSUE RECORD OF DECISION (D1) TO DOE 19AUG14 2B
04.11.10.10.07. . . ... ISSUE RECORD OF DECISION TO EPA/KY (D1) 04SEP14 2A
04.11.10.10.07. . . . .. ISSUE RECORD OF DECISION (D2) TO DOE 290CT14 2B
04.11.10.10.07. . . . .. ISSUE RECORD OF DECISION TO EPA/KY (D2) 05NOV14 2A
04.11.10.10.07. . . ... DOE RECEIVE EPA/KY APPROVAL OF ROD 09DEC14 3
04.11.10.10.07. . . . .. ROD APPROVAL 12JAN15 3
04.11.10.10.08. . . . .. ISSUE RD WORK PLAN/SCHEDULE TO DOE (D0) 03JUN14 2B
04.11.10.10.08. . . ... ISSUE RDWP (D1) TO DOE 26AUG14 2B
04.11.10.10.08. . . . .. ISSUE RD WORK PLAN/SCHEDULE TO EPA/KY (D1) 03SEP14 2A
04.11.10.10.08. . .. .. ISSUE RDWP TO DOE (D2) 280CT14 2B
04.11.10.10.08. . . ... ISSUE RD WORK PLAN/SCHEDULE TO EPA/KY (D2) 04NOV14 2A
04.11.10.10.08. . . ... EPA/KY APPROVAL OF RD WORK PLAN/SCHEDULE 09DEC14 3
04.11.10.10.09. . .. .. ISSUE DRAFT REMEDIAL DESIGN TO DOE (D0) 29MAY15 2B
04.11.10.10.09. . . ... ISSUE RD (D1) TO DOE 07AUG15 2B
04.11.10.10.09. . . ... ISSUE DRAFT REMEDIAL DESIGN TO EPA/KDEP (D1) 14AUG15 2A
04.11.10.10.09. . .. .. ISSUE RD (D2) TO DOE 090CT15 2B
04.11.10.10.09. . . ... ISSUE FINAL CFC REMEDIAL DESIGN TO EPA/KDEP (D2) 160CT15 2A
04.11.10.10.09. . . ... EPA/KDEP APPROVE CFC DESIGN 19NOV15 3
04.11.10.10.10. ... .. ISSUE REMEDIAL ACTION WORK PLAN TO DOE (D0) 22MAY15 2B
04.11.10.10.10. . . ... ISSUE RAWP (D1) TO DOE 11AUG15 2B
04.11.10.10.10. . . ... ISSUE REMEDIAL ACTION WORK PLAN TO EPA/KY (D1) 18AUG15 2A
04.11.10.10.10. ... .. ISSUE RAWP (D2) TO DOE 120CT15 2B
04.11.10.10.10. . . ... ISSUE REMEDIAL ACTION WORK PLAN TO EPA/KY (D2) 190CT15 2A

04.11 .10:10:10 ...... EPA/KY APPROVAL OF REMEDIAL ACTION WORK PLAN 17NOV15 3
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DESCRIPTION EARLY
START
REMEDIAL ACTION-START 18NOV15

REMEDIAL ACTION-FINISH

ISSUE DRAFT RACR TO DOE (D0)

ISSUE RACR (D1) TO DOE

ISS DRAFT RACR TO EPA/KDEP (D1)

ISSUE RACR (D2) TO DOE

ISSUE FNL RACR TO EPA/KDEP (D2)

EPA/KDEP APPROVE FINAL RACR

PROJECT COMPLETE

ISSUE RI SCOPING DOCUMENTS TO DOE (D0)
SUBMIT D1 SCOPING DOCUMENT TO DOE LEGAL
DOE ISSUE SCOPING DOCUMENT TO EPA/KDEP (D1)
SUBMIT DO RI WP TO DOE FOR TECH REVIEW
SUBMIT D1 RI WP TO DOE FOR LEGAL REVIEW
DOE SUBMIT D1 RIWP TO REGULATORS

RECEIVE REGULATOR COMMENTS

ISSUE RI REPORT (D2) TO DOE FOR LEGAL REVIEW
DOE ISSUE RI WORK PLAN TO EPA/KY (D2)

EPA/KY APPROVAL OF RI WORK PLAN

Issue RFP to Bidders

START FIELD WORK 10NOV11
REMEDIAL INVESTIGATION COMPLETE

EARLY
FINISH

20DEC16
07FEB17
15MAR17
22MAR17
26JUL17
09AUG17
07SEP17
07SEP17
13JAN10
16FEB10
16MAR10
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14FEB11
11APR11
09AUG11
16SEP11
100CT11
09NOV11
25AUG11

27APR12



